
MINUTES 
MEETING OF THE INTERSTATE I-81 COMMITTEE 

Virtual Meeting 
October 23, 2020 

9:00AM 

The meeting of the I-81 Committee was held at virtually using electronic communications. The 
meeting began at 9:00AM on October 23, 2020.   

Opening statement and roll call from Office of Intermodal Planning and Investment Deputy 
Director, Ronique Day.   

Governor Ralph Northam declared a state of emergency in Virginia on Thursday, March 12 in 
response to COVID-19. In light of this action, we have decided to conduct the October 
Interstate 81 (I-81) Committee meeting using electronic communications in accordance with 
Item 4-0.01.g. of Chapter 1289 (2020 Acts of Assembly), as the COVID-19 emergency makes it 
impracticable or unsafe to assemble in a single location. 

Present: Senator Todd Pillion, Chairman Frank Friedman, Bill Bestpitch, Chairman Michael 
Maslaney, Chairman Willie Greene, Senator Sam Rasoul, Senator John Edwards, Delegate Chris 
Hurst, Delegate Tony Wilt, and Delegate Wendy Gooditis, CTB Member Ray Smoot, Jr., Director 
Jennifer Mitchell, Commissioner Stephen Brich 

Absent: Senator Creigh Deeds, Chairman Dennis Morris 

1. Shannon Valentine, Secretary of Transportation presented on the roles, responsibilities
of the Committee, and highlighted operation improvement projects.

2. Election of Chair and Vice-Chair
Procedural action: Election of committee chair and vice-chair by Deputy Secretary Nick
Donohue

Motion for Delegate Wendy Gooditis for the Chair of the Committee made by: Chris
Hurst
Seconded by: Delegate Sam Rasoul
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Vote: Unanimous 

Motion by: Senator John Edwards for vice-chair, Delegate Chris Hurst 
Seconded by: Ray Smoot 
Vote: Unanimous 

3. Approval of minutes from October 1, 2019
Referenced by the attached presentation

Motion by: Chairman Frank Friedman for approval
Seconded by: Delegate Sam Rasoul
Vote: Unanimous

4. David Covington, Director, I-81 Corridor Program Delivery, VDOT presented project
status update.
Referenced by the attached presentation

General Discussion: The Committee was briefed on the status of the I-81 Corridor
Improvement Program to include COVID impacts to I-81 traffic, operational
improvements and capital project status.

5. Emily Stock, Program Manager, DRPT presented an update on multi-modal
improvements.
Referenced by the attached presentation

General Discussion: The Committee was briefed on multimodal improvements along the
I-81 corridor to include transit and rail investment.

6. Cathy McGhee, Director, Innovation and Research, VDOT presented on Truck Parking.
Referenced by the attached presentation

General Discussion: The Committee was briefed on the Truck Parking Task Force and
truck parking demand along the I-81 corridor.

7. Laura Farmer, Director, Chief Financial Officer, VDOT presented on Financial Overview.
Referenced by the attached presentation

General Discussion: The Committee was briefed on the current performance of the I-81
Corridor Improvement Fund, legislative updates to the fund and the current debt
issuance plan.
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8. Delegate Wendy Gooditis, Chairman of the Committee gave closing remarks and opened 
the floor for public comment.  
 

ADJOURNMENT 
The meeting adjourned at approximately 11:15 a.m. The next meeting date will be determined 
upon call of the Chair.  

 

All presentations to the Committee and meeting video can be found at IMPROVE81.ORG 
 

 

http://improve81.org/


I-81 CORRIDOR IMPROVEMENT PROGRAM

Dave Covington, PE
I-81 Program Delivery Director

I-81 Committee Briefing

October 23, 2020



I-81 Corridor Improvement Program Update 2

I-81 Corridor Traffic Impacts Related to COVID-19

All Vehicle 
Types



I-81 Corridor Improvement Program Update 3

I-81 Corridor Traffic Impacts Related to COVID-19

Passenger 
Vehicles 
Only



I-81 Corridor Improvement Program Update 4

I-81 Corridor Traffic Impacts Related to COVID-19

Trucks Only



I-81 Corridor Improvement Program Update 5

Project Development Process (Capital Projects)

Status 16 Projects 0 Projects 32 Projects 0 Projects 8 Projects



I-81 Corridor Improvement Program Update 6

Capital Improvement Project Status - Bristol

Bristol District
 7 projects under design by VDOT staff
 6 projects under design by on-call consultant
 2 projects under design by project-specific consultant (procured)
 1 Design-Build project under design for December 2020/January 

2021 advertisement
 2 projects – Construction Complete
 Of the 18 current SYIP projects in the District, all are currently under 

design or have completed construction



I-81 Corridor Improvement Program Update 7

Capital Improvement Project Status - Salem

Salem District
 2 projects under design by VDOT staff
 0 projects under design by on-call consultant
 1 project under design by project-specific consultant (procured)
 2 Design-Build projects, bundled and advertised (Request for 

Qualifications), Request for Proposals will be advertised in October 2020.
 1 project - Construction Complete
 Of the 6 current SYIP projects in the District, all are currently under design 

or have completed construction



I-81 Corridor Improvement Program Update 8

Capital Improvement Project Status - Staunton

Staunton District
 6 projects under design by VDOT staff
 1 project under design by on-call consultant
 2 projects under design by project-specific consultants (procured)
 0 Design-Build projects
 5 projects – Construction Complete
 Of the 16 current SYIP projects in the District, 14 are currently under design 

or have completed construction
 2 projects, bundled, are currently under contract negotiation for design 

services (Weyers Cave Truck Climbing Lanes NB and SB)



I-81 Corridor Improvement Program Update 9

Operational Improvement Project Status

Corridor-wide Operational Improvements
 Curve Improvements (static and flashing Chevron signs) - Complete

 Safety Service Patrol Enhancements – Complete

 Lift and Tow - Complete

 Towing and Recovery Incentive Program – Underway with implementation scheduled for 
March 2021

 Traffic Camera Installations – 42 cameras now on VA 511, 8 awaiting integration to VA 511 
(viewable to the Traffic Operations Center), 1 awaiting electric service installation.

 Changeable (Digital) Message Signs – Under construction, ahead of schedule, fixed 
completion date October 28, 2021



I-81 Corridor Improvement Program Update 10

Arterial Improvement Project Status

Corridor-wide Arterial Improvements
 Signal upgrades –

 Planning and design underway in concert with locality coordination for 
signal system integration into VDOT central signal system in all three 
Districts.

 Parallel Route upgrades –

 Minor geometric improvement projects to facilitate access to and from I-
81 during incidents under design for construction in the near future.



I-81 Corridor Improvement Program Update 11

Communications Status

Corridor-wide Communications
 Development of Communications Plan – Complete

 Communications Plan has been updated based on COVID-19 guidelines, specifically 
related to public involvement and in-person communication events.

 Development of Program-specific website – Complete

 improve81.org

 Informational Products on website:

 Development of Briefing Package – Complete

 Development of Speaker’s Bureau – Complete

http://www.improve81.org/


I-81 Corridor Improvement Program Update

Activity Status Anticipated Completion

Curve improvements (8) Complete Fall 2019

Initial accel/decel lane extensions (8) Complete Fall 2020

Safety Service Patrol Expansion Complete July 2019

Additional Cameras (51) Nearly Complete Spring 2020

Additional Changeable
Message Signs Underway October 2021

Arterial Upgrades Underway Varies by project

Remaining capital projects (32) Underway Varies by project

12

Takeaway Scorecard



I-81 Corridor Improvement Program Update 13

Next Steps

• Continue Design of Capital Improvement Projects
• Complete Traffic Camera Installations (Electric service and VA 511 Integration)
• Complete Procurement of Program’s First Design-Build Contract in Salem 

District (Exit 137 – Exit 141)
• Advertise Ramp Extension projects in Staunton District (December).  Includes 

Exit 304, Exit 296, and Exit 291 bundled into a single construction contract
• Award Project ID 26 (MM 16.6 – MM 16.7 SB) construction contract 

(Advertised September 8th)
• Advertise Single Phase Design Build Project in Bristol District
• Begin Arterial Improvements construction
• Execute TRIP Program



I-81 CORRIDOR IMPROVEMENT PROGRAM
FINANCE UPDATE

Laura Farmer
VDOT Chief Finance Officer

I-81 Committee Briefing

October 23, 2020



I-81 Corridor Improvement Program Update

Outline
• Fiscal Year 2020 revenue performance
• Legislative update
• Proposed funding structure
• Current debt issuance plan
• Next steps



I-81 Corridor Improvement Program Update

Source Estimate 
(February 2020)

Actual 
Collections

Regional Fuels Tax $55.0 $69.8
Truck Registration Fee (IRP/License Fee) 30.2 19.3

Road Tax 6.8 3.3
Interest - 0.7

TOTAL $92.0 $93.1

Fiscal Year 2020 Performance (in millions)

Project Expenditures through June 30, 2020 $7.6
Cash Balance on June 30, 2020 $85.5

Interstate 81 Improvement Fund



I-81 Corridor Improvement Program Update

Chapters 1230 and 1275 (HB 1414 and SB 890) 
• Authorized the sale and issuance of bonds, with an aggregate 

principal amount of $1 billion
• Updated the localities contributing to fuel tax revenue for I-81 

Fund.  They are now limited to those where I-81 passes 
through it or it is a city which is wholly encompassed by a 
county through which I-81 passes.

• Funding for corridor provided through the Interstate 
Operations and Enhancement Program
Statewide revenue sources committed to the Commonwealth 
Transportation Fund

4

Legislative Updates to Program



I-81 Corridor Improvement Program Update

Regional Fuels Tax
Allocation from Interstate Operations and Enhancement Fund

I-81 Corridor Improvement Fund

Regional Fuels Tax Revenue Fund
Estimated = $55 million per year

I-81 Corridor Improvement Plan

Allocation from Interstate Operations and 
Enhancement Fund

Estimated = approximately $90 million per year

5

Funding Structure

Provide funding for 
debt service and 
PAYGO

Provide funding for 
PAYGO only

Note:
1. Operational Improvement Projects funded by paygo cash only
2. Capital Improvement Projects funded by paygo and debt proceeds



I-81 Corridor Improvement Program Update

• Senior lien – municipal bonds issued in the public 
market

• Junior lien – municipal bonds and/or federal 
Transportation Infrastructure Finance and 
Innovation Act (TIFIA) loans

• Issuance timing and amounts match project 
annual payout needs

6

Current Debt Issuance Plan



I-81 Corridor Improvement Program Update

• Currently updating financial model with latest project estimates 
and schedules
• December revenue estimate will provide long-term forecast

• Re-engage indicative rating processes with Rating Agencies 
while working on TIFIA Letter of Interest (LOI)

• Begin work on documents and associated approvals for bond 
transaction
• Anticipate senior lien bond issuance in Spring 2021

• Incorporate use of debt into the Six-Year Improvement Program 
in the spring and the FY 2022 SYIP Update

7

Next Steps



I-81 Multimodal Improvements 
Technical Report

October 23, 2020



Background

• DRPT is identifying and 
prioritizing multimodal 
improvements along the 
corridor 

• Over 300 comments from I-81 
Corridor Improvement public 
meetings referenced lack of 
multimodal options

• DRPT has identified potential 
transit and rail improvements, 
taking into account existing 
gaps in service 

16%

23%

29%

2



• Virginia Breeze bus service carried 28,855 riders 
in calendar year 2019, well exceeding original 
forecast of 7,000 annual riders

• More than 220,000 riders on I-81 corridor 
state supported Amtrak service – the last 
2 years had consistent 7% growth 

• ~70 million tons of 
freight moved by 
rail each year

Multimodal Improvements3



Transit Improvements

Existing Conditions and Problem Identification
• Virginia Breeze Bus Lines operates the Valley Flyer daily roundtrip 

service between Blacksburg and Washington D.C. with stops in the 
Shenandoah Valley, Front Royal, Dulles Airport, and Arlington 

• DRPT studied an extension of Virginia Breeze intercity bus service in 
southwestern Virginia, along with new bus stops and critical 
improvements to existing intercity bus stops along the corridor

4



Transit Improvements
Transit Improvement Concepts and Selection Process
• Virginia Breeze study concluded that one new round trip with service to 

Bristol and new stops at Wytheville and Salem (Alternative 3) would 
yield a farebox recovery of 83%, and an annual ridership increase of 
close to 70% 

• Net annual O&M cost estimated at $243,000*
• Bus stop improvements at Front Royal and Lexington estimated to cost 

$60,000
• New bus stops at Bristol, Wytheville, and Salem estimated to cost 

$40,000

*All costs 
shown are 
2022 YOE

5



Rail Improvements
What does rail do for the I-81 Corridor? 
• Approximately 70 Million total tons 

moved by rail in I-81 Corridor Per 
Year - equal to approximately 3.4 
million individual truck shipments

• Once dominant coal shipments 
down, leaving capacity for 
intermodal and merchandise freight 
(includes agricultural and wood 
products)

• Over 270,000 ons and offs at 
Amtrak stations in corridor annually 
(state supported and intercity trains) 

• Roanoke train revenues exceeded 
operating costs and route had 
highest load factor of any VA route

6



Rail Improvements
What does the Commonwealth do to support rail? 
• Invested approximately $200 million since 2006 to increase capacity and 

network reliability for freight and passenger rail 
 Created double stack clearance 
 $1.2 billion annual savings to Virginia – avoided costs from accidents, congestion and 

pavement maintenance
 Approximately $100 million for capacity improvements to extend service to Roanoke

• $11 million allocated in SYIP for Virginia Inland Port capacity improvements

Virginia Inland Port in Front Royal Roanoke Amtrak Station

7



I-81 Corridor Rail Investments

REF - $70.1 M
• 2nd Mainline 

Improvements, 
Tunnel 
Clearances, 
and Siding 
Extension

• Since 2006

RPF - $9.3 M
• Shenandoah 

Valley Railroad
• Winchester & 

Western 
Railroad

• Since 2006

RIA - $12.3 M
• 31 Projects 

currently in 
their 15-Year        
Commonwealth 
Interest Period

IPROC - $100 M
• Extension of 

Amtrak Service: 
LYN - Roanoke

• NS Mainline 
Capacity 
Improvements

• Signal 
Upgrades

Amtrak 
Operating 
Support - $3.6M 
FY19 – FY24
• Service 

between 
Roanoke and 
the Northeast

8



• Houff Corporation – Railside Industries
• $450,000 Rail Industrial Access Grant
• 17,415 trucks off road during 5-year 

performance period
• 28 new full-time jobs
• Located on Shenandoah Valley Railroad

• Shenandoah Valley Railroad
• $3.1M Rail Preservation Fund investment since 

2006
• 52,074 trucks off road between 2009 to 2018
• Preservation Fund investment has aided SVRR 

in doubling customer base 

Examples Spurring Economic Development

I-81 Corridor Rail Investments
9



Rail Improvements

Why does the 
Commonwealth invest 
in rail? 

Freight and passenger 
rail supports our 
economy efficiently and 
effectively

10



Rail Improvements

What type of rail investments make sense in the I-81 Corridor? 

• Existing industries with commodities conducive to rail that currently ship by truck 
present opportunity to accommodate more freight transported by rail in the corridor 

• Intermodal access will facilitate shipments by rail. This can be at a large scale, 
such as the Virginia Inland Port; or a smaller scale transload facility, like Houff in 
Augusta County

Example transload facility layout

Houff Industries, Augusta County 
transload facility funding from 

DRPT Rail Industrial Access Program

11



Rail Improvements
What type of rail investments make sense in the I-81 Corridor? 

“Regional stakeholders view Amtrak service as an 
asset for its provision of easy access to Washington, 

DC. This access provides value to firms both by 
enabling easy business travel, and by enhancing the 

image of the region for young talent interested in 
proximity to major urban centers.” 

2017 Lynchburg Connectivity Study

• Passenger rail is a vital lifeline for colleges and 
universities in the corridor – Virginia Tech and Radford 
University

• Amtrak Route 46 launched successful service to 
Lynchburg in 2009, at the end of the last recession

• Continued consistent demand year to year

12



Next Steps

• Review potential alternatives for intercity bus service, passenger rail and 
freight rail investments

• Quantify potential benefits of investments and assess feasibility

• Prioritize investments and present recommendations to I-81 Commission

13



TRUCK  PARKING TASK FORCE

Cathy McGhee, Director of Research and Innovation October 2020



Current Conditions for Truck Parking

Virginia Department of Transportation

Source: I-81 Corridor Improvement Plan, Appendix I



Current Conditions for Truck Parking

Virginia Department of Transportation



• Currently an approximately 9-to-1 ratio of private vs. public 
truck parking spaces
• Interviews with drivers indicates a preference for private travel 

centers due to the availability of services and amenities
• Significant limitations on commercialization of public rest areas exist, 

however these spaces also see significant use
• Study found that spaces could potentially be added at public 

rest areas along I-81
• Significant expansion of private capacity will also be 

necessary to meet demand

Opportunities for Additional Parking Capacity

Virginia Department of Transportation



• Public rest area expansions
• 5 of 14 rest areas appear to have expansion possibilities

• Smyth Southbound (MM 53) – 8 spaces
• Radford Southbound (MM 108) – 26 spaces
• Ironto Northbound (MM 129) – 48 spaces
• Troutville Southbound (MM 158) – 26 spaces
• New Market Northbound (MM 262) – 23 spaces

• Private parking expansions
• Incentives to private operators could increase supply

• Technology applications
• Explore implementation of a real-time truck parking availability and 

reservation system at VDOT rest areas and through partnerships in 
private facilities

Opportunities

Virginia Department of Transportation



• Virginia Trucking Association
• Owner Operator Independent Driver Association (OOIDA)
• National Association of Truck Stop Owners
• Private Truck Stop Owners
• Trucking Companies
• Regional Planning Organizations
• I-81 Corridor Coalition and Eastern Transportation Coalition
• DMV, VSP, VDOT

Truck Parking Task Force - Membership

Virginia Department of Transportation



• Understand the needs of commercial vehicle operators as it 
relates to truck parking. What services are needed? What is 
the appropriate mix of full service and minimal service?

• Evaluate options for meeting the need for additional capacity 
through public investment, private investment, and public-
private partnerships. What are the hurdles to expanding 
parking capacity?

• Determine the need for and methods to provide information 
on truck parking availability in real-time. What is the preferred 
method of information dissemination? Is the ability to reserve 
spaces desired?

Task Force Goals

Virginia Department of Transportation



• The Task Force will meet (virtually) every other month
• Segments will be evaluated beginning at the southern end of 

the corridor
• Recommendations will be offered to the Committee in 

Summer 2021

Task Force Schedule

Virginia Department of Transportation
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