
Locally Administered Projects Manual 

The purpose of this manual is to provide guidance and direction to all stakeholders, outline federal requirements for those localities choosing to administer VDOT-

funded projects with an emphasis on federal aid, and provide guidance to VDOT staff assigned an oversight role for locally administered projects. 

If you have questions, comments, or suggested changes regarding the Locally Administered Projects Manual, contact Russ Dudley at 804-786-6663 or 

russ.dudley@vdot.virginia.gov. 

To download Parts I-III of the manual (this enables cross-chapter links), click here.  (PDF, 6 MB) 

To download Part IV of the manual (submittal samples), click here (PDF, 16 MB)  

Click the PDF icons in the table below to access the manual chapters. 
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