
Locally Administered Projects Manual 

The purpose of this manual is to provide guidance and direction to all stakeholders, outline federal 
requirements for those localities choosing to administer VDOT-funded projects with an emphasis on federal aid, 
and provide guidance to VDOT staff assigned an oversight role for locally administered projects. 

If you have questions, comments, or suggested changes regarding the Locally Administered Projects Manual, 
contact Russ Dudley at 804-786-6663 or russ.dudley@vdot.virginia.gov. 

To download Parts I-III of the manual (this enables cross-chapter links), click here.  (PDF, 6 MB) 

To download Part IV of the manual (submittal samples), click here (PDF, 16 MB)  

Click the PDF icons  in the table below to access the manual chapters. 

 Locally Administered Projects Manual  
  

Part  Last updated PDF 
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Index Jan. 27, 2011 484 KB 
Part 1- Program development n/a n/a 
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    6. Certification program (Reserved) July 1, 2009  100 KB 
    7. Assessment/audit program requirements May 31, 2011  715 KB 
    8. Project initiation and authorization May 2012  610 KB 
    9. Project development overview/summary May 2012  990 KB 
Part 2- Project management n/a n/a 

    10. Project administration and agreements Sept. 21, 
2012  729 KB 

    11. Consultant procurement May 2012  1.4 MB 

    12. Project development Sept. 21, 
 2012  1.4 MB 
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